

GOVERNMENT OF ANDHRA PRADESH

Abstract

APERP – Phase V – WBP roads – Adilabad District — Sanction of certain balance payments in respect of work “ ADBP 12 AA consists of up gradation of road from NH 7 to MS Border in Adilabad District – Release of an amount of Rs.24.47 lakhs (Rs.16.98 lakhs + Rs.7.49 lakhs) under MRR Grant – Administrative sanction - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.1) DEPARTMENT

G.O.RT.NO. 1946

DATED: 31st DECEMBER, 2010

Read the following:-

- 1.From the Chief Engineer,NABARD PR., Letter No.AEE1/DYEE-1/APERP- WBP roads/2008 dated: 12.2.2008.
2. From the Chief Engineer,NABARD PR.,Letter No.AEE1/DYEE-1/APERP-WBP roads/2008 dated: 10.2.2010.
3. From the Chief Engineer, NABARD PR Letter No.AEE1/DEE.1/APERP- ADBP 12 AA/2008 dated: 05.08.2010
- 4.From the Chief Engineer, NABARD PR Letter No.AEE1/DEE1/APERP-WBP roads / ADBP 12 AA /2008 dated:1.10.2010.

ORDER:

In the references first to fourth read above, the Chief Engineer, NABARD Panchayat Raj has reported that details of the package ADBP 12 AA consists of “up gradation road from NH7 to MS Border in Adilabad District is as follows:-

- | | |
|---|-------------------------------|
| (1) Agreement reference | : 65/SE/2004-05 dt. 7.2.2005; |
| (2) Date of completion as per Agreement | : 09.12.2005 |
| (3) Actual date of completion | : 31.3.2006 |

- (4) the package ADBP 12 AA was originally sanctioned for Rs.200.00 lakh and the estimate for the package was revised To Rs.258.00 lakhs vide G.O.Rt.No.240, PR&RD dt.28.5.2007;

It is also reported that the work was completed in the EOAT period (which was sanctioned without liquidated damages) and defect liability period was completed on March, 2008.While inviting the Govt.Memo.No.11378/ Progs.II/2005 dated: 3.4.2005 of PR&RD Deptt.and G.O.Rt.No.123, dated: 6.7.2006 of TR&B Deptt., the Chief Engineer, NABARD PR has reported that the following are due amounts of price escalation and difference of sieniorage charges to the firm:-

- | | |
|--|------------------|
| (1) Price escalation | : Rs.16.98 lakhs |
| (2) New seignorage charges (differential Amount) | : Rs.07.49 lakhs |
| (3) Interest amount | : Rs.15.92 lakhs |

Consent letter for withdrawal of the claim for interest on delayed payments in respect of the work under reference has also been obtained from the Contractor. The Chief Engineer, NABARD, Panchayat Raj, has therefore requested the Government for release of eligible due payments for the package ADBP 12 AA.

2. Keeping in view of the orders issued in G.O.Ms.No.123, TR&B dt. 6.7.2006 and in Govt.Memo.No.113748/Progs.II/2005 dt.3.4.2006 for adoption of price adjustment and seignorage charges, the matter has been examined and

(((PTO)))

Government after careful examination, hereby, accord administrative sanction for release of an amount of **Rs.24.47 lakhs** (Rs.16.98 lakhs + Rs.7.49 lakhs (Rupees twenty four lakh and forty seven thousand only) towards the balance payments of price adjustment and seingnorage charges to the executing agency i.e. M/S. Manikanta Constructions in respect of work under reference under "Assistance to Panchayat Raj Institutions for Maintenance of Rural Roads (MRR) Grant subject to general conditions/norms stipulated by the Government from time to time.

3. The Chief Engineer, NABARD Panchayat Raj / Chief Engineer (PR) shall take necessary action in the matter accordingly.
4. This order issues with the concurrence of Finance Department vide their U.O. No. 28839/469/10Expr.PR&RD dated: 12.11.2010.
5. A copy of this order is available on the internet and can be accessed at the address: <http://www.ap.gov.in/goir>

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**M.V.P.C. SASTRY,
SPECIAL CHIEF SECRETARY TO GOVERNMENT**

To
The Chief Engineer, NABARD, Panchayat Raj Hyderabad.
The Chief Engineer Panchayat Raj, Hyderabad.
Copy to :
The Superintending Engineer PR, Adilabad.
The Asst.Pay & Accounts Officer, Nirmal, Adilabad.
The Accountant General, A.P., Hyderabad.
PS to M (PR) / PS to Spl.CS Secretary (PR)
SC/SF

(((FORWARDED: BY ORDER)))

SECTION OFFICER